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Gannt Chart
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Project List
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View Projects

Q, sSearch Project Titles and Description

Title: Start A New Business
Description: BusStartup sample data

Start Date: 2024-08-01T08:00:00.000

Due Date: 2025-01-21T17:00:00.000
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Title: Project Management Plan
Description: PM sample data
Start Date: 2024-07-02T08:00:00.000

Due Date: 2024-10-25T17:00:00.000
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Dashboard

Nice job!

This is a 728x90 test ad.
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Tasks by Status

Projects By Status
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€ Active & Complete & Do Important & Urgent € Do Important & Urgent

€ Active € Complete In Progress & On Hold & Schedule: Important & Net Urgent & Schedule: Important & Not Urgent

In Progress ¢ Overdue & Pending Delegate: Not Important & Urgent Delegate: Not Impartant & Urgent
Projects by Phase Tasks by Phase Projects by User Tasks by User

Nice job! This is a 728x90 test ad. (
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= Eisenhower Matrix

Showing Projects

Important & Urgent

Project Management Plan
PM sample data

Not Important & Urgent

Project Management Plan
PM sample data

Nice job!

This is a 728x90 test ad.
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Important & Not Urgent

Project10 STGTestData
Project 10 Description

Not Important & Not Urgent

Project Management Plan
PM sample data

CQ




Resource Utilization
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Filtered Projects
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Filter Users

Project: Project Management Plan (Start: 2024-07-02, Due: 2024-10-25)
Resource: Admin1 (Est. Hours: 76.0, Actual: 0.0)

Assure Quality
Start: 2024-09-02713:00:00.000, Due: 2024-09-06T12:00:00.000, Estimated: 8.0, Actual: 0.0

Task2_1 STGTestData
Start: 2024-09-03, Due: 2024-09-09, Estimated: 0.0, Actual; 0.0

Resource: non-Admin (Est. Hours: 12.0, Actual: 0.0)

Develop Preliminary Project Scope Statement
Start: 2024-07-05713:00:00.000, Due; 2024-07-11712:00:00,000, Estimated: 4.0, Actual: 0.0
Test Ad

Nice job! Thisis a 728x90 test ad.




